
 

 

 

UNITED STATES DEPARTMENT OF EDUCATION 

OFFICE OF THE DEPUTY SECRETARY 

 

May 24, 2013 
 
The Honorable Nathan Deal  
Office of the Governor  
State of Georgia  
203 State Capitol  
Atlanta, Georgia 30334 
 
 
Dear Governor Deal: 
 
I am writing in response to Georgia’s request to amend its approved Race to the Top grant 
project. Between April 4, 2013, and April 15, 2013, the State submitted documentation and 
clarifying information to the U.S. Department of Education (Department) to support 
amendment requests to its approved Race to the Top plan.  As you are aware, the Department 
has the authority to approve amendments to your plan and budget, provided that such a 
change does not alter the scope or objectives of the approved proposal. On October 4, 2011, the 
Department sent a letter and revised “Grant Amendment Submission Process” document to 
Governors of grantee States indicating the process by which amendments would be reviewed 
and approved or denied. To determine whether approval could be granted, the Department has 
applied the conditions noted in the document, and compared it with the Race to the Top 
program Principles, which are also included in that document. 
 
On July 2, 2012, the Department placed goals 1-4 in Section D of Georgia’s approved Scope of 
Work, related to its teacher and leader evaluation systems, on high-risk status under 34 CFR 
80.12.  As stated in the July 2, letter, the Department is concerned about the overall strategic 
planning, evaluation, and project management for that system, which includes decisions 
regarding the quality of the tools and measures used during the educator evaluation pilot and 
the scalability of the supports the State offered to participating districts. The State has not 
demonstrated that it is developing and approaching implementation of the teacher and leader 
evaluation systems in a comprehensive and deliberate manner that includes consideration of 
dependent deliverables, a structured process for evaluating and incorporating formative 
feedback, and a communications strategy including all relevant stakeholders. Please note that in  
addition to the Principles mentioned above, the Department considers Georgia’s high-risk 
status when reviewing amendments.   
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The Department approves the amendments described below and in the attached table: 
 

 In the project area of Standards and Assessment, Project 2: Professional Learning Units 
(PLUs) and training on Common Core Georgia Performance Standards (CCGPS):  

o Shift $700,000 in Year 2 contractual funds to Years 3 and 4 to support the 
development of CCGPS Professional Learning Units (PLUs). In its initial 
professional development, the State focused on introducing educators to the 
CCGPS in relation to the State’s existing curriculum and creating resources for 
teachers to use in the classroom during the initial implementation year in SY 
2012-2013. Now that teachers have had an opportunity to implement the CCGPS, 
they have identified specific professional development needs that will be 
addressed in the new PLU course. The Department acknowledges that the end 
date for developing the PLU course is shifted from April 2012 to June 2014. The 
PLU course will be available to teachers in June 2013, rather than June 2012.  

o Shift $1,750,000 in Year 2 Contractual funds for the development of the 
Assessment Literacy PLU from Year 2 to Year 3. The Department acknowledges 
that GaDOE completed development of the Assessment Literacy PLU in 
December 2012, four months later than originally anticipated, resulting in the 
shift of funds. In addition, the State will not begin tracking participation in the 
course until January 2013, rather than June 2012, as originally planned.  
 

 In the project area of Standards and Assessment, Project 3: Formative Assessment, shift 
the timeline for completion of the new formative assessment toolkit by one-year from 
September 2012 to September 2013 due to the State’s decision to develop the formative 
assessment toolkit in two phases. The first phase was completed in November 2012 and 
focused on CCGPS content that students would have been introduced to as part of the 
State’s previous curriculum. The second phase focuses on new CCGPS content. This 
shift does not have any budget implications.  

The following amendment is approved with the condition outlined below:  

 In the project area of Standards and Assessment, Project 4: Benchmark Assessments, 
shift the timeline for implementation of the benchmark assessment from June 2013 to 
September 2014. The benchmark assessments will be developed in two phases: the first 
set is being developed during SY 2012-2013, with implementation in January 2014 and 
the second set will be developed in SY 2013-2014, with implementation in September 
2014. The State chose to delay the work because it did not want to duplicate efforts of the 
Partnership for Assessment of Readiness for College and Careers (PARCC) consortium. 
The State asserts that it’s work is not duplicative of the PARCC assessments because 
PARCC is developing diagnostic and mid-year formative assessments, not benchmark 
assessments.  

Consistent with the Education Department General Administrate Regulations 34 CFR 
section 80.34 and Race to the Top Grant Condition N, the Department approves this 
request under the condition that the State make its benchmark assessments available for 
use by others, as requested.  
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It is our understanding that this amendment will not result in a change in your State’s 
performance measures and outcomes, nor will it substantially change the Scope of Work. Please 
note that this letter will be posted on the Department’s website as a record of the amendments.  
If you need any assistance or have any questions regarding Race to the Top, please do not 
hesitate to contact Georgia’s Program Officer, Melissa Siry at Melissa.Siry@ed.gov or 202-260-
0926. 
 

Sincerely, 
 
//s// 
 
Ann Whalen 
Director, Policy and Program Implementation 
Implementation and Support Unit 

 
 
cc: Superintendent John Barge  

Dr. Susan Andrews 
Clara Keith 
Kristin Bernhardt 
Erin Hames 
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Grant Area Project Description of Change 

All areas  All personnel expenditures The fringe rate in Georgia increased from 46.643% to 48.841%. As a 
result, the State made minor revisions to all project budgets that include 
personnel expenditures.  
 

B. Standards 
and 
Assessments 

Goal 4b: Ensure fidelity of 
standards implementation by 
supporting LEAs in delivering 
appropriate professional learning 
to teachers. 

GaDOE will continue to offer CCGPS training using State funds through 
June 2014, in addition to the introductory training it provided Years 1 
and 2 of the grant. Originally, the State planned to conclude Activities 33 
and 34 to provide blended professional development and travel funds to 
educators to support implementation of the CCGPS in August 2012.  
 

B. Standards 
and 
Assessments 

Project 1: Preparation for CCGPS 
Rollout 

 

Shift $1,302,912 in Year 2 Contractual funds to Years 3 and 4. In its initial 
professional development, the State focused on introducing educators to 
the CCGPS in relation to the State’s existing curriculum and creating 
resources for teachers to use in the classroom during the initial 
implementation year in SY 2012-2013. As a result, the State did not 
expend approximately $600,000 in Contractual funds that were 
originally intended for this purpose in Year 2. The remaining funds were 
obligated in Year 2, but will be expended in Year 3. 
 

B. Standards 
and 
Assessments 

Project 2:  Develop Professional 
Learning Units (PLUs) for CCGPS 

 Shift $720,048 in unexpended Year 2 Travel funds Contractual to 
extend the Regional Educational Service Agencies (RESA) English 
Language Arts (ELA) contracts to Year 4. To ensure quality 
implementation, the State will continue to utilize ELA specialists at 
the 16 RESAs to provide training and assistance to LEAs throughout 
the year. The State will extend the corresponding timelines in 
accordance with this change.  

 Shift $2,172,000 in Year 2 Training Stipends to Years 3 and 4. The 
State did not need to offer training stipends in Year 2 due to the 
format of the CCGPS professional learning. The State will utilize 
these funds in Years 3 and 4 for additional CCGPS training.  

 Shift $1,750,000 in year 2 Contractual funds for the development of 
the Assessment Literacy PLU from Year 2 to Year 3. The Department 
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Grant Area Project Description of Change 

acknowledges that GaDOE was delayed in the development of the 
Assessment Literacy PLU, resulting in the shift of funds. 

 
C. Data Systems 
to Support 
Instruction 

Projects 6, 7, and 8: P-20 Data 
Warehouse 

Shift unexpended Year 2 funds into Years 3 and 4 and shift some agency 
liaison position funds from personnel and fringe to contractual to extend 
its contract with the vendor that is providing direct assistance to 
agencies in implementing the P-20 longitudinal data system (LDS). In its 
original plan, Georgia planned to hire agency liaison positions to 
provide personnel support to other State agencies that are participating 
in the development of the P-20 LDS. However, the State believes it is 
more efficient to continue the contract with the vendor that has already 
been working with the involved agencies. 
 

C. Data Systems 
to Support 
Instruction 

Project 11: University System of 
Georgia Projects 

Roll $503,671 in unexpended Year 2 funds into Year 3 in the same cost 
categories. The State reports that there is no delay in project activities. 
Additionally, there is no net change in total funding for Project 11.  
 

C. Data Systems 
to Support 
Instruction 

Project 12: Technical College 
System of Georgia (TCSG) Projects 

The State will shift $656,364 from Year 2 to Year 4 due to delays in 
becoming an approved alternative certification provider. As a result, 
TCSG was unable to update its technology infrastructure to support the 
new alternative certification program TCSG will extend the timeline for 
completion of the technology work into Year 4. The end date shifted 
from September 2013, to June 2014.  
 

D. Great 
Teachers and 
Leaders 

Project 20: UTeach Shift the $891,602 in unexpended Year 2 Contract funds to Year 3. These 
funds have already been obligated under the UTeach contract, but will 
be expended in Year 3.  
 

D. Great 
Teachers and 
Leaders 

Project 21: CEISMC Create 16 additional STEM Fast Forward videos with Georgia Public 
Broadcasting. The first 16 videos have received positive responses from 
teachers. The State will use $441,330 in unexpended funds across its 
projects to support development of the videos.   
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Grant Area Project Description of Change 

A. State Success 
Factors 

Project 28: Innovation Fund Shift $5,779,178 in unexpended Year 2 Contract funds into Year 3. These 
are funds that have already been obligated to recipients under the 
Innovation Fund, but will be expended in Year 3.  
 

A. State Success 
Factors 

Project 29: Project Management Use $507,734 in Personnel and Fringe savings from actual expenditures 
in Year 2 and projected savings in Year 4 to Year 3 Personnel and Fringe, 
Travel, Equipment, Contractual, and Other based on revised cost 
assumptions.  
 

A. State Success 
Factors 

Project 31: Base Funding to 
Participating LEAs 

 Shift approximately $12.5 million in unspent funds from Year 2 to 
Year 3. The purpose and overall amount of funding to LEAs remains 
the same. LEAs will use the funds in the remaining years of the 
grant.  

 Consolidate all funds for participating LEAs in Project 31, including 
the base allocations for participating LEAs and additional funds 
from the State portion of the Race to the Top grant.   
 

 


